



PLANNED ACTIVITIES IN 2010

Activity	Schedule
<p>Joint Review Group Tour Compliance inspection of Elliot Lake mine sites and tailings areas by federal and provincial regulators, including inspectors from the Canadian Nuclear Safety Commission (CNSC)</p>	Planned for October of 2010
<p>Denison Halfmoon Wetland Maintenance The replacement of beaver dams with engineered structures is currently in the Environmental Assessment Process</p>	Planned for 2010/2011
<p>Stanrock Dam G & new Berm M Denison has constructed an engineered collection and pumping system to direct seepage water to the Stanrock ETP.</p>	Complete in 2010
<p>Nordic West Arm Upgrade Upgrades to the Coffey Pond Berm and Nordic water supply have been completed.</p>	Completed Fall 2009
<p>Serpent River Watershed Environmental Monitoring Rio Algom and Denison retained Minnow Environmental to conduct water, sediment and benthic sampling in the Serpent River Watershed in late September and October 2009</p>	Completed Fall 2009
<p>Buckles Diversion Maintenance Addition of rip rap to Diversion Channel streambed and reinstating berm elevation of small section of Channel that has settled.</p>	Summer 2010
<p>Sheriff Lake Berm Access Improve access road to Sheriff Lake berm</p>	Summer 2010
<p>Denison and Rio Algom Main Dams Vegetation Removal Small trees growing on the face of the main dams are routinely removed.</p>	Ongoing in 2010
<p>Annual Geotechnical Dam Inspection The latest annual inspection was completed in 2009. The resulting reports will be posted to the Elliot Lake Remediation Information Site (ELRIS) as soon as they become available from the consultant.</p>	Fall 2010

